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KSC Facility Assignments — Assumptions  Menifest RTFs-05
/POP 2004
ISS/Ssp ELV Floor . Major Nuclear . .
Payloads Payloads space Cleanliness Hazardous Ops Sources Other Special Facility Regm'ts
Only Only
Vertical
Pay!oad CITE Lauhch Fairing CWA Add'l . PI::;I— cl:r)::vle \I/(f;tl Canister
Canister Test Vehicle Encap. | Sm | Lg Level (K) Clean | Props | SRMs | Spin | RHUs | RTGs Protect- ops Integ Ops
Ops Class Ops Tent(s) ion eHsA) | ver (PHSF/
Notes VPF)
ISS/ FREESTAR| 10 X X 100
SSP GAS Missions| 10 X 100
LMC Missions| 10 X X 100
SMEX 11 Small X | 100 X
ELV (L) GALEX/Pegasus | 4,5,10 Small X 100 | X (10K) X
Mars Recon Orbiter Intermed X X 100 X X X X
Mars Scouts (Pheonix, MS2, MS3 Intermed X 100 X X X X
Mars Science Lab Medium X X | 100 X X X
(L) MER A 6,9 Medium X 100 X X X X X
(L) MER B 6,9 Medium X 100 X X X X X
New Horizons Intermed X X 100 X X X X
Mars Telecom Orbiter Intermed X X 100 X X
(L)SIRTF | 8,9 Medium X 10
(L) SORCE/Pegasus 59 Small X 100 X (10K) X
Swift 8 Medium X X 10
(L) TDRS-J 9,11 Intermed X X 100 X
Mars Testbed Lander Intermed X X| 100 X
Notes:
1 - Reserved * (L) = Launched

2 - HST instrument also requires additional 10K processing area . Ex: Hangar AE

3 - Reserved

4 - Current launch date NET July 2002.

5 - Includes Pegasus launch vehicle processing.
6 - Must be processed together in same facility.
7 - Will vary based upon mission requirements.

8 - Currently assigned to Hangar AE.

9 - Preliminary LSSP available in Bidders Library

10 - LSSP available in Bidders Library

11 - TDRS-I LSSP available in Bidders Library
12 - Office space requirements only in MOSB

*Spin no longer done by KSC
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Manifest: RTF 3-05
PAYLOAD FACILITY UTILIZATION PLAN Manifest:
. 2002 2003 2004
Facility [San Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec| Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec|Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Hgr AE SWIFT SWIFT
1) srrr Y B siRTF NiF B swite NF
MPPE FREESTAR*I‘.-:-:-:-:-:-:-:-:-:-:-:-:-:"
PHSF
SPIN MER A&B sPins [

RTGF [GAScASI T -

|

RTG TRAILBLAZER

TDRS - J
SAEF-2 1 Tors-aNE
SPIN
FREESTAR [N gl 0 1
VPF (2) Facility in Standby Mode
oSE PROSEDS [ ]
MESSENGER [N peep Impact || NG
Astrotech
coesn [N
Unassigned
- L nlllll.
Ol sHutTLE D ELv B LAUNCH * UNDER by _CONFUCT Space Science [Code S] Department of Defense (DoD)
DATE REVIEW Human Exploration and Development of Space (HEDS) [Code M. U] Madification 97

Note 1: Facility not operated and maintained under CAPPS contract.
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Manifest: RTF 3-05
PAYLOAD FACILITY UTILIZATION PLAN ittt
. 2005 2006 2007
Facility |5an Feb Mar Apr may Jun Jul Aug Sep Oct Nov Dec| Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec|Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Hgr AE
(1) Facility in Standby Mode
MPPF
I \/ARs RECON ORBITER .
Phoenix | Y
PHSF I = HORIZONS'
RTGF I e HORIZONS RTG
SAEF-2
VPF(2)
MOSB
[ Decp ifpact BN corsp
Astrotech coes-o I
3)
stereo (NG cLasT NG B ool
Unassigned payn [ B s
THEMIS _ Lunar Robotic Recon Orbiter q

[l sruttie CeLv MY LAUNCH * UNDER < CONFLICT -

DATE REVIEW

Space Science [Code S]

Department of Defense (DoD)

Human Exploration and Development of Space (HEDS) [Code M. U]

Note 1: Facility not operated and maintained under CAPPS contract.

Note 2: After FYO05 facility not operated and maintained under CAPPS Contract

Note 3: Astrotech launches for information, CAPPS only supports if required on the east coast only

Moditication 97
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PAYLOAD FACILITY UTILIZATION PLAN JPOP 2004

. 2008 2009 2010
Facility |5an_Feb Mar Apr May Jun_Jul_Aug Sep Oct Nov Dec| Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec|Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Hgr AE

(1)
MPPF

MARS scieNCE LAs NG
PHSF I \~Rs|TELECOM

RTG TRAILBLAZER

RTGF - | | MARS SMART LANDER RTG

SAEF-2

VPF

MOSB

Astrotech

(3)
. <ob Lunar Robotic Lander Lunar Robotic Recon Orbiter
Unassigned . SLI Demo (OSP)
Ppovey I —
Lunar Robotic Recon Orbiter MMS Lunar Robotic Lander -
T
* o"" ...'~
O shurrie ey & LAUNCH * UNDER .,.CONFLICT‘. Space Science [Code S] Department of Defense (DoD)
DATE REVIEW Human Exploration and Development of Space (HEDS) [Code M. U]

Note 1: Facility not operated and maintained under CAPPS contract. Note 2: After FYO05 facility not operated and maintained under CAPPS Contract Modirication 97

Note 3: Astrotech launches for information, CAPPS only supports if required on the east coast only
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Manifest: RTF 3-05

linTalnielala V|

2011

2012

Facility |5an_Feb Mar Apr May Jun_Jul_Aug Sep Oct Nov Dec| Jan Feb Mar Apr May Jun

Jul Aug Sep Oct Nov Dec|Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Hgr AE
(1) Facility in Standby Mode

MPPF

PHSF

RTGF

SAEF-2

VPF (2)

MOSB

Astrotech

©)

I EDS
Unassigned [ Discovery 12

I  unar Test Lander

Midex-8

Lunar Robotic Lander

[l sruttie CeLv MY LAUNCH * UNDER < CONFLICT -
DATE REVIEW *rresessee®

Space Science [Code S] Department of Defense (DoD)

Human Exploration and Development of Space (HEDS) [Code M. U]

Note 1: Facility not operated and maintained under CAPPS contract.

Moadairication 9/




